Release Summary Sheet
Contract (PO) Number: 15878
Release Number: 37
Specification Number: 58904
Name of Contractor: MQ SEWER & WATER CONTRACTORS
City Department: CHICAGO DEPARTMENT OF TRANSPORTATION

Title of Contract: CDOT-JOC REPAIR, RECONSTRUCTION AND REHABILITATION OF
FLAT WORK/SITE WORK AND STRUCTURES

Dollar Amount of Release: $18,907.34

Release Description: CDOT-JOC REPAIR, RECONSTRUCTION & REHABILITATION OF
FLAT WORK SPACE, SITE WORK SPACE & STRUCTURES

Procurement Services Contact Person: LYLIANIS RODRIGUEZ

Vendor Number: 528125
Submission Date:



CITY OF CHICAGO Original (Department)

BLANKET RELEASE
Furnish the supplies and/or services described below in conformance with conditions set forth hereln and in your offer
RELEASE PURCHASE RELEASE | SPECIFICATION | VENDOR SITE DELIVERY PAGE
DATE ORDER NUMBER NUMBER NUMBER NAME DATE NUMBER
9/15/2010 15878 37 58904 528125 A 1
DELIVER TO: 84-A06 ORDERED FROM:
A06 MQ SEWER & WATER CONTRACTORS
BUREAU OF BRIDGES AND TRANSIT INC. D/B/A MQ CONSTRUCTION CO
30 N. LASALLE ST - STE 500 665 ROPPOLO LANE (EFT)
CHICAGO ILLINOIS 60602-2570
Chicago, IL ELK GROVE VILLAGE, IL 60007
DELIVERY CHARGES to be PREPAID
TITLE TO PASS ON DELIVERY
CONTACT: 744-0647
PO DESCRIPTION: CDOT-JOC REPAIR, RECONSTRUCTION AND REHABILITATION OF FLAT WORK/SITE WORK AND
STRUCTURES

BLANKET RELEASE

THIS SIGNED RELEASE 1S YOUR AUTHORITY TO FURNISH THE SPECIFIED SUPPLIES AND /OR SERVICES IN ACCORDANCE
WITH THE TERMS AND CONDITIONS OF THE BLANKET AGREEMENT NUMBER: 15878

THIS PURCHASE IS FOR DEPARTMENT: 84 - CHICAGO DEPARTMENT OF TRANSPORTATION
SUBMIT THE ORIGINAL INVOICE TO: AO4
BUREAU OF ADMINISTRATION AND
PLANNING
CHICAGO ILLINOIS 60602-2570, IL
PO  Ship = UNIT B
Line Line COMMODITY INFORMATION QUANTITY  UOM cosT TOTAL COST
1 1 96875 18,907.34 usD 1.00 18,907.34

CDOT-JOC REPAIR, RECONSTRUCTION & REHABILITATION OF FLAT WORK SPACE, SITE WORK
SPACE & STRUCTURES

REQ# 52272; 09-84-9-043A; FULLERTON DRIVE BRIDGE OVER LINCOLN PK; PO# 15878
Dist BFY FUND COSTCTR APPR ACCNT ACTV PROJECT RPT CAT GENRL FUTR

1 009 0C16 0842125 2174 220540 0000 16211151 000000 00000 0cO0C 8,646.19

2 009 0499 0842125 2268 220540 0000 30146151 000000 00000 0000 8,554.73

3 009 0310 0842155 6627 220000 0000 00000000 000000 00000 0000 1,706.42

1 SHIPMENT TOTAL: 18,907.34
RELEASE TOTAL: 18,907.34

N D\f\~ ‘?///@//o

SIGNATURE T DATE

Payment on this order will be made upon receipt of an original vendor involce form referencing this order.
Submit the original invoice to the department referenced above.
Mark all packages and papers with the purchase number.
Any dellverles containing overshipments will be reflected unless otherwise authorized In this purchase.
This purchase is subject to the City of Chicago General Conditions for Supplles. Work, or Professional Consulting Services; Speclal Conditions, Disclosure
Ownership, Acceptance Page, as applicable, which are attached hereto or incorporated herein by reference.



Y 30 North LaSalle Street
> Chicago, IL 60602

ent of Transportation Date: August 11, 2010

Sub-Order Total: 18,907.34

Disclosure of Retained Parties

A. Definitions and Disclosure Requirements

1.As used herein, the term "Contractor” means a person or entity who has any contract lease with the City of Chicago.

2.Pursant to Executive Order 97-1,every city contract and lease must be accompanied by a disclosure statement
Providing certain information and attomeys, lobbyists, accountants, consultants, subcontractors ,and other persons
Whom the contractor has retained or expects to retain with respect to the contract or lease. In particular, the contactor
must disciose the name of each such person, his or her business address, the nature of the relationship,and the
amount of fees paid or estimated to be paid.

3.The Contractor is not required to disclose employees who are paid solely through the Contractor's regular payroll,

4."Lobbyist" means any person (a) who for compensation or on behalf of any person other than himself undertakes to
influence any legislative or administration action, or (b) any part or whose duties as an empioyee of another
includes undertaking to influence any legislative or administrative action.

B. Certification
Contractor hereby certifies as follows:

1. This Disclosure relates to the following transaction:

Project name: 09-84-9-043.A Fullerton Ave. Bridge Over Lincoln Park Lagoon - Extra Work
Specification,loan or other identifying number: 58904
2. Name of Contractor: MQ Construction

3. EACH AND EVERY attomey, lobbyist, accountant,consultant, subcontractor, or other person retained or anticipated
to be retained by the Contractor with respect to or in connection with the contract or lease is listed below
(attach additional pages if necessary):

MBE ReiationShip FEE(indicate
BUSINESS WBE {attoney, lobbyst, whether pald
Name ADDRESS or Non subcontractor,etc.) $ or estimated)
ThyssenKrupp Safway, Inc. O.S. 490 Route 83 Non Subcontractor

$10,000.00 Est.
Qakbrook Terrace, IL, 60181

MQ Construction 665 Roppolo Lane Non Subcontractor
Elk Grove Village, IL, 60007

CHECK HERE IF NO SUCH PERSONS HAVE BEEN RETAINED OR ARE ANTICIPATED TO BE RETAINED,

$8,907.34 Est.

4.The Contractor Understands and agrees that the city may rely on the information provided herein and that providing

any false incomplete or inaccurance information shall constitute default under the contract and may result in

termination of the contract or lease

5.The Contractor understands and agress that in any case in which the Contractor is uncertain whether a disclosure is required under the Executive order, the Contractor must either
ask the city whether-disclosure is required or make the disclosure.

Under the Penalties of perjury , | certify that | am authorized to execute this Disclosure on behalf of the Contractor that the information disclosed herein is true and complete, and that no
relevant information has been withheld.
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Title

Name (Type or Print)

Subscribed and sworn to before me

this_ TR, 9 dayot, Avhust 20 (O e
/%Mééﬁgﬁ ; QFFICIAL SEAL

et Laura A, Halicke
Notary Public, State of lllinois )
My Commission Expires 1/07/1
M

Disclosure Statement



City of Chicago
Richard M. Daley, Mayor

Department of Transportation

30 North LaSalle Street
Suite 1100

Chicago, Illinois 60602-2570
(312) 744-3600

(312) 744-7215 (TTY)

www.cityofchicago.org/transportation

BUILDING CHICAGO TOGETHER

kS

July3€2010

Ms. Jamie L. Rhee

Chief Procurement Officer
Department of Procurement Services
City Hall, Room 403

121 North LaSalle Street

Chicago, 11 60602

Attn:  Carolyn Johnson

City JOC Manager

Re: JOC Project Number: 09-84-9-043.A
Project Title: Fullerton Drive Bridge over Lincoln Park Lagoon
(Extra)
Estimated Cost: $25,000.00
P.O. Number: MQ Construction Company - 15878
Funding Source: GOB Funds

Dear Ms. Rhee:

We request that the above referenced project be contracted under the Job
Order Contracting (JOC) Method. Attachment A describes the scope of work
and the appropriateness for using JOC for this project.

If you concur with our recommendation, please sign below and return a copy for
our files.
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Chicago Department of Transportation (CDOT)

Attachment A
Utilizing JOC For City Construction Projects
Project Number: 09-84-9-043.A Department:; Transportation
Project Manager:  Alsharbini Omar Telephone #: (312) 744-4686

For all Proposed JOC Projects, Please complete Items 1 and 2 below. As appropriate, Complete items 3,4 and 5. Attach
to MOA (JOC Approval Letter)

1.

Please describe the major features of this project.

As part of the ongoing emergency repair of the end steel girders at east and west abutments of the Fullerton Bridge
over Lincoln Park Lagoon, we have identified additional repairs on the steel grid, section of the road way grating need
to be removed and replace with full depth concrete patch at the east and west expansion joints. It's urgent to extend
the contract period of the working platform under Fullerton Bridge over Lagoon to allow City Forces to perform
structural repairs which need to be done immediately to insure the safety of the structure. We must undertake all this
work in order to restore the bridge to a structurally acceptable condition. None of the additional repair mentioned
above were part of the original scope and could not be anticipated from the previous inspections. It makes sense to
keep the working platform to avoid extra cost of erection and dismantling the scaffolding; city forces can't access the
underside of the bridge to perform the required structural repairs without working platform.

Please explain why this project could not be bid using the city's traditional bid process and the need to use
JOC Procurement system.

The additional structural repairs require specialized personnel and equipment which could not be performed by City
Forces and is not covered by an existing term agreement. It would not be time or cost effective for us to perform the
work through the City’s traditional bid process. It makes sense to repair these items at this time and avoid a costly
separate mobilization in the near future.

If the project is a one trade project, please provide additional explanation of why it would be in the city's
best interest to do the project under JOC:

Not applicable -various trades will participate.

If it is anticipated that over 25% of the project will consist of Non-prepriced items, please provide an
explanation on why JOC should be used.

Not applicable

If some elements of the proposed JOC project scope of work are covered by city term agreements, explain
why they are included in this JOC project instead of being procured through the term agreements.

Not applicable



TO: Lou Langone
Director of Administration

Chicago Department of Transportation

FROM:  Alsharbini Omar

Project Manager
RE: JOC Project Number: 09-84-9-043.A
Project Title: Fullerton Drive Bridge over Lincoln Park Lagoon (Extra)
Estimated Cost: $25,000.00
P.O. Number: MQ Construction Company - 15878
Contractor: MQ Construction Company
Funding Source: GOB Funds

DATE: July 16, 2010

Division of Project Development recommends the above referenced project be contracted under Job Order Contracting
(JOC) method.

Description of JOC Project:

As part of the ongoing emergency repair of the end steel girders at east and west abutments of the Fullerton Bridge over
Lincoln Park Lagoon, we have identified additional repairs on the steel grid, section of the road way grating need to be
removed and replace with full depth concrete patch at the east and west expansion joints. It's urgent to extend the contract
period of the working platform under Fullerton Bridge over Lagoon to allow City Forces to perform structural repairs which
need to be done immediately to insure the safety of the structure. We must undertake all this work in order to restore the
bridge to a structurally acceptable condition. None of the additional repair mentioned above were part of the original scope
and could not be anticipated from the previous inspections. It makes sense to keep the working platform to avoid extra cost
of erection and dismantling the scaffolding; city forces can’t access the underside of the bridge to perform the required
structural repairs without working platform.

Is this additional work on an existing JOC Project - Yes or No:
Yes

Has the work been completed for this JOC Project? - Yes or No:

No, extra work has not started.

Method of Selection for JOC Contractor:
MQ Construction Company is the contractor doing the work

Prior approval to start JOC work:

Yes for original work
Waiting for approval prior to starting the additional work

Did work start prior to submission of Memorandum of Authorization - (MOA):
No for additional work



